Atlantic Richfield Company

Roy I. Thun 4 Centerpointe Drive

Environmental Business Manager LaPalma, CA. 90623-1066
Office: (661) 287-3855
Fax: (661)222-7349
E-mail: Roy.Thun@bp.com

December 4, 2007

CERTIFIED — RETURN RECEIPT REQUESTED

Ms. Nadia Hollan-Burke and Mr. Dave Seter
Remedial Project Managers

U.S. Environmental Protection Agency Region 9
75 Hawthorne Street, SFD-8-2

San Francisco, CA 94105

Subject: November 2007 Monthly Report, Yerington Mine Site, Lyon County, Nevada:
Administrative Order for Remedial Investigation and Feasibility Study, EPA Docket
No. 9-2007-0005

Dear Ms. Hollan-Burke and Mr. Seter:

Pursuant to the above referenced order issued by the U.S. Environmental Protection Agency (EPA),
please note the following monthly status report for Atlantic Richfield Company (ARC) activities at the
Yerington Mine Site during November 2007.

Operations, Maintenance and Site Security

e Continued routine site O&M and security activities per O&M and Site Security Work Plans.

* Pumpback well system averaged approximately 53.0 gpm; all 11 wells operated 24/7 with minor
downtime for preventive maintenance (wells PW-4, PW-7 and PW-8).

» Arimetco heap leach fluid management system (FMS) operations: Total estimated gallons
transferred from VLT Pond to Evaporation Pond = 153,000 gal; SSP to VLT Pond = 0 gal; SSP to
Evaporation Pond = 0 gal; Plant Feed to Evaporation Pond = 0 gal; Raff sump to Phase 1 Pond =
4,500 gal. Pond levels: Evaporation Pond = 4 feet; VLT Pond = 4.5 feet; Slot 2 Pond = 9 feet:
Phase | Pond = < 1feet. Plant Feed and Mega ponds are dry.

* Installed 60-foot temporary barbed wire fence along Birch Dr. east of Arimetco Plant gate where
the chain link security fence was damaged beyond repair by a traffic accident on November 24,

Other Site Activities

* EPA contractors: completed decommissioning of “bath tub” heap leach pond November 2.
* Stan Weimeyer (USFWS) conducted bird counts November 8, 21 and 30.
* Joe Sawyer (NDEP) conducted monthly site inspection November 28.
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Site Characterization

Completed site-wide monthly groundwater elevation measurements on November 29.

Conducted meteorological monitoring and continuous PM10 monitoring at AM-1, AM-3 and AM-6.
Continued drafting the 3Q 2007 Air Quality Monitoring Report, and initiated responses to EPA
comments on the 2Q AQM Report,

Continued preparation of the draft Pit Lake Rl Work Plan including the OU-specific HHRA Work
Plan, the Ecological Investigations Work Plan and the Screening Level Ecologic Risk Assessment
Work Plan.

Submitted the revised Site-Wide Groundwater Rl Work Plan and associated Human Health Risk
Assessment (HHRA) Work Plan to EPA on November 19.

Continued preparation of the draft Data Summary Report for the Background Soils Work Plan,
including statistical analysis of the data sets for metals (validated radiochemical data was not
available by month’s end).

Continued the 2™ Step HFA drilling, zonal sampling and well installation program including the
completion of monitor wells 11D3, 11, 111, 18, 95, 9l, 5D, 5S and 5| (5D was re-drilled on an
adjacent parcel because of an owner access issue, the original 5D was abandoned according to
State regulations).

The pit lake pressure transducer instalied in September was replaced on November 28, and was
observed to function properly. The recorded lake level of 4,212.8 feet above mean sea level was
verified by surveyed stakes placed in the ground along the access ramp.

Continued processing camera trap data, and continued a statistical analysis of data to understand
wildlife use of the area around the evaporation and pumpback ponds, and sewage treatment
ponds.

Planned December 2007 Activities

Attend Stakeholder's Meeting

Continue routine O&M and site security activities.

Conduct December groundwater elevations measurements.

Continue preparation of the Data Summary Report for Background Soils.

Continue the 2™ Step HFA program.

Continue revised AQM program.

Submit Pit Lake Rl Work Plan, and attached HHRA and SLERA Work Plans.

Continue the wildlife observation program on the site, including photo-documentation in the area
of the evaporation ponds and sewage treatment ponds at the northern portion of the site. Initiate
preparation of a Wildlife Field Summary Report.

If you have any questions or comments, please feel free to contact me at (661) 287-3855 or via e-mail at
Hoy. Thun@bp.com.

Sincerely,

Roy Thun
Environmental Business Manager
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cc.

Mike Montgomery, EPA — via electronic mail

Sheryl Bilbrey, EPA — via electronic mail

Joe Sawyer, NDEP - via electronic mail

Tom Qlsen, BLM — via electronic mail

Dan Newell, City of Yerington Manager — via electronic mail
Phyllis Hunewill, Lyon County Commissioner — via electronic mail
Chris Winsor, Atlantic Richfield Company - via electronic mail
Todd Normane, Atlantic Richfield Company — via electronic mail
John Batchelder, Atlantic Richfield Company — via electronic mail
Jim Chatham, Atlantic Richfield Company — via electronic maii
Stacey Waterman, Atlantic Richfield Company — via electronic mail
Rich Curley, Holland & Hart — via electronic mail

Chuck Zimmerman, Brown and Caldwell

Ed Schneider, Norwest Applied Hydrology — via electronic mail
Lyon County Library System Central
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